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(woodframe, block, concrete or any other construction
material that is formed on the site, and which has little
or no salvage value); preengineered relocatable
(panelized buildings, tents or any other structure that
has an 85 percent recover-ability); and mobile
(containerized buildings or any other structure that can
be moved and erected frequently with little construction
effort required, i.e., the MUST Hospital).  The AFCS
allows for the range of these basic types to permit
commanders the option of selecting the facility that best
suits available construction effort, mission requirements,
and availability of materials.  Few mobile facilities other
than tents are presently contained in AFCS; however,
priority for future designs has been given to the initial
mobile-type facilities where feasible.

2-7.  Construction Effort

The construction effort in man-hours required for
engineer troop units to erect or construct each facility

and installation has been estimated and is shown in this
manual.  The construction estimates are based on the
use of standard construction practices and procedures.
The estimates include neither effort of administration,
mobilization, and planning, nor effort lost because of
weather delays.  Estimates of actual working time
required for the task was obtained by assuming the use
of skilled personnel in the temperate zone.  Estimates
for other climatic zones were obtained by applying the
following adjustment factors:

Tropical ...............................................................1.45
Desert .................................................................1.25
Frigid...................................................................2.41

Additional information on labor categories, operational
conditions and engineer unit capabilities is provided in
TM 5-304.
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